
Extramural Costs: Requested 
Regional Allowance Costs:(Total 
cleanup contractor costs include 
labor, equipment, materials and 

laboratory disposal analysis) 
includes 20% contingency 

$395,136 
V'LH'-> j_jAUCUHU>U> vV;)L;) HVL ,. UHU'-U 

From the Regional Allowance: 
Technical support (RST2) 

$132,713 
Subtotal, extramural costs $527,849 $0 

~xtramural Costs Contingency (10%' $52,785 

Total Removal Pro.iect Ceiling $580,634 

Total Funding 
Requested in this 

Cost Type Memorandum 

Direct Extramural Cost $580,634 $0 
Direct Intramural Cost (16%) $92,901 $1,384,000 

Subtotal, Direct Cost $673,536 $1,384,000 
Indirect Costs (Regional Indirect $331,380 $4,936,000 

Cost Rate 49.2%) 

Estimated EPA Costs Eligible for $1,004,915 $6,320,000 
Cost Recovery 



$ 329,280.41 $ 65,856.08 $ 395,136.49 
Description ST OT quantity ST Hours 

RM $79.67 $ 57.51 1 40 

Foreman $53.10 $52.62 0 0 

FCA $39.30 $45.57 1 40 

Laborer (DBA) $79.89 $ 91.73 1 40 

IH/Safety $59.85 $43.20 1 20 

Chemist $45.64 $45.64 0 0 

T&D $54.58 $ 39.40 0 0 

Equip. Operator (dba) $94.50 $118.50 2 40 

Truck Driver (SCA) 0 0 

Welders (dba) 0 0 

0 0 

Total Labor Cost 
Clin Items Daily rate days per wk. work Quantity #WEEKS 

Car passenger $20.00 0 0 0 

Truck-Pick Up 1/2 ton $30.00 0 0 0 

Truck-Pickup 4 wheel 3/4 ton $30.00 5 2 8 

Van Passenger $45.00 0 1 0 

SUV4 WD $45.00 6 1 0 

Trailer ER Haz Mat-<18 ft. $40.00 0 1 0 

Trailer cargo <10ft. $40.00 5 1 8 

Truck stakebed /Flat bed $55.00 0 1 0 

Skid Steer Loader 6k<8K $ 125.00 5 2 8 

Safety meter-Combo FID/PID $ 1.00 0 1 0 

Radio-handheld $ 1.00 5 5 8 

Generator Skw <10 kw $35.00 0 1 0 

Generator 10 kw<15kw $65.00 0 1 0 

Press Washer $30.00 5 1 2 

1.5 " submersible pump $25.00 5 1 0 

2" trash pump $8.50 6 1 0 

Total Clin Cost 

OFC Description Cost G&AS.S% 

non haz debris T&D (4) Lump sum estimate $10,000.00 $550.00 

concrete saw 800./2 months $ 1,600.00 $88.00 

Loader 4500/2 months $9,000.00 $495.00 

travel/flights lump sum est. $4,500.00 $ 247.50 

Site Trailers (2) delivery and set 750./ 2 months $4,000.00 $220.00 

Lodging 89.00/ 224 man day $19,936.00 $ 1,096.48 

Perdiem 59./ 224 Man day $13,216.00 $726.88 

porta johns $700.00 $38.50 

compressor $ 1,500.00 $82.50 

demo hammers $750.00 $41.25 

Equip. Fuel/ 3.00 gallon 350 gal/8 week $8,400.00 $462.00 



Utilities 

PPE-

clean fill (300 ton) 

Dosimetry/ bio essay 

Compactor 

Lump Sum est. $9,000.00 

Lump Sum est. $10,000.00 

Lump Sum est. $7,800.00 

Lump Sum est. $5,000.00 

2 months $1,200.00 

$495.00 

$550.00 

$429.00 

$ 275.00 

$66.00 

$550.00 

$550.00 

$825.00 

$220.00 

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$-



STTotal OT Hours OTTotal #weeks $Totals 

$3,186.80 10 $575.10 9 $33,857.10 

$- 0 $- 0 $-

$1,572.00 0 $- 8 $12,576.00 

$3,195.60 10 $917.30 8 $32,903.20 

$1,197.00 0 $- 2 $2,394.00 

$- 0 $- 0 $-

$- 0 $- 0 $-

$7,560.00 10 $2,370.00 8 $79,440.00 

$- 0 $- 0 $-

$- 0 $- 0 $-

$- $- 0 $-

$ 1611170.30 
Total 

$-

$-

$2,400.00 

$-

$-

$-

$1,600.00 

$-

$ 10,000.00 

$-

$200.00 

$-

$-

$300.00 

$-

$-

$141500.00 

Total OFC Cost 

$ 10,550.00 

$1,688.00 

$9,495.00 

$4,747.50 

$4,220.00 

$ 21,032.48 

$ 13,942.88 

$738.50 

$ 1,582.50 SQFT Per SQ FT 

$ 791.25 1,500 $8.00 

$8,862.00 



Total OFC's 
Total Clin 
Total Labor 

Total Cost 

$9,495.00 

$ 10,550.00 

$8,229.00 

$5,275.00 

$1,266.00 

$ 10,550.00 

$ 10,550.00 

$ 15,825.00 

$4,220.00 

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$-

$ 153,610.11 
$ 14,500.00 

$ 161,170.30 

$ 329,280.41 







$132,712.90 

Labor: 

8 weeks at SO hours a week for one CRT member for Removal documentation= 400 hours 

400 hours at a labor rate of $110.00 per hour= 

2 weeks at SO hours a week for one CRT member for soil sampling= 100 hours 

100 hours at a labor rate of $110.00 per hour= 

Lodging and Per Diem (based on the cost incurred during the assessment mobilization and assuming that it would b 

Lodging Daily Rate= $190.97 (includes taxes) 

Daily rate of $190.97 for 70 days= 

Daily Per Diem= $S1.00 

Daily per diem of $Sl.OO for 70 days= 

Vehicle Rental: It is unknown whether a fixed-price vehicle under the RST 3 contract will be available for the 2 mob 

Rental Rate = $80.00 per day. 

70 days x $80.00 per day= 

Vehicle Fuel based on two separate mobilizations: 

8 week mobilization x $7S.OO per week= $600 

2 week mobilization x $7S.OO per week= $1SO 

Field Expendables (assumption)= 

Analytical (based on 100 soil and five rinsate blank samples with a standard turnaround time for radiological param 

Data Validation Cost (based on the assessment data validation cost of 2.5 hours per sample) = 

You had mentioned the air monitoring aspect of the project in the email below but you needed time to determin 



e 7 days a week with no mobilization back (8 weeks at 7 days per week = 56 days; 2 weeks at 7 days per week= 14 d 

ilization to this Site. Therefore, it is assumed that a vehicle will need to be rented to support this assignment. 

eters only) = 

ta Validation Cost) 

e the specifics. Therefore, no air monitoring rental equipment is accounted for in this cost estimate. Please let m 



ays; Total of 70 days): 

e know if you have any questions in regards to this cost estimate or if you would like to see anything else added t 



o the calculated estimate. 


